23.02.09

PSI 590 MeV Accelerator Research Program April 17 - December 23, 2009

Number of week					16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51
Cycle dates					17.04. - 27.04.		30.04. - 18.05.			21.05. - 08.06.			11.06. - 29.06.			02.07. - 20.07.			23.07. - 10.08.			13.08. - 31.08.			03.09. - 21.09.			24.09. - 12.10.			15.10. - 02.11.			05.11. - 23.11.			26.11. - 23.12.			
Area	Proposal #	Spokesman	KTR	Experiment																																				
πM1		Deiters/Renker	114100	Tests																																				
	R-99-06	Kirkby/Deiters	114150	Fast μ- lifet.																																				
		Grab	710000	ETH Praktikum									set up																											
πM3	RA-Progr.	Amato (coord)	716100	μSR (GPS & LTF)																																				
πE1	R-05-01	Pocanic	114192	π →ev																																				
				Test																																				
	RA-Progr.	Amato (coord)	735100	μSR (DOLLY)																																				
πE3	RA-progr.	Scheuermann (c	735100	μSR (ALC)						Test Spinrotator										set up												high field detector tests								
	R-97-05	Kammel, Petitjea	114157	Musun																																				
		Kammel, Hertzog		Test Mu2e																																				
πE5	R-98-03	Kottmann, Pohl	114193	Lambshift in μH	test																																			
	R-99-05	Mori, Baldini	119100	μeγ tests																																				
	Separator																																							
μE1	RA-Progr.	RA-program	735100	μSR (GPD)																																				
μE4	RA-Progr.	Morenzoni	735200	slow μ+ exp.(LEM)																																				

proposed official beamtimes particle physics

proposed official beamtimes μSR

unsettled beamtimes

proposed test beam times

C. Petitjean