

Number of week 2012					18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	
Cycle dates					30.04. - 21.05.				24.05. - 18.06.				21.06. - 16.07.				19.07. - 13.08.				16.08. - 10.09.				13.09. - 08.10.				11.10. - 05.11.				08.11. - 03.12.				06.12. - 21.12.		
Area	proposal	spokesman	PSP	Experiment																																			
PiM1		Deiters	5201.32000.002	Tests																																			
		Grab,Schoening		ETH/U-HeidelbgPraktikum																																			
		Deiters		Tests of Frascati Team																																			
		Van der Schaaf		Test																																			
	R-12-01	Gilman		Beamstudies																																			
PiM3	RA-Progr.	Amato (coord)	5201.35700.003	MuSR (GPS&LTF)																																			
PiE1	R-07-05	Kammel,Petitjean	5201.32000.005	MuSun																																			
	R-10-02	Rohe	5203.32001.001	Irradiations																																			
				Tests																																			
	Ra-Progr.	Amato (coord)	5203.35700.003	MuSr (Dolly)																																			
PiE3	RA-Progr.	Scheuermann Cod	5203.35700.003	MuSR (Hochfeld)																																			
PiE5	R-99-05	Mori,Baldini	5203.32003.001	MEG																																			
MuE1	RA-Progr.	Amato (coord)	5203.35700.003	MuSR (GPC)																																			
MuE4	RA-Progr.	Prokscha (coord)	5203.35700.009	LEM																																			
UCN	R-05-03	Kirch, Heil	5201.32002.001	nEDM																																			
	R-07-01	Picker		PENeLOPE (n lifetime)																																			
				Tests																																			
Inj. 2 and Ring Cycles																																							

- beam time for particle physics
- beam time for MuSR
- not allocated
- beam time for tests

- HE beam
- service, machin development
- accelerator start-up / stop

PSI Beam operations :

<http://abe.web.psi.ch/schedule/yearplan2012.php>